Name of organisation/group:   Sports Hub_____________________________________

Date:  30-11-2023_________________

	Highlights for sharing
· Good progress still being made against the Contract Programme. 
· Substructures are now fully complete, external blockwork is progressing well
· H Smith and Son are aiming to have the roof coverings installed before the Christmas break.
· All service ducting has been completed.
· The building is on track to complete May 17th 2024




 


	Issues you wish Land Management to discuss

None






	Help requested from within Land Management groups

None







